
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 588 Date: 02-May-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 967

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Email review
•Reviewed RFI 2811 E-Line Drop In Splice Plate Modification and started response .
•Reviewed Submittal 832R06 - Fabrication & Assembly Plans: Hinge K Spherical Bushing Ring Bearing
•Reviewed Submittal 2610 - CCO 225: FSHCC Mock Up - Erection Plan
•Reviewed Submittal 2660 - CCO 216: Hinge K Closure Pour - Hinge KE Tie Down - Tie Down Beam
and Micro Pile Foundation
•1400 hrs Hinge K Meeting
•Worked on response to RFI 2795 – CCO 245 Steel Ballast & Tie Down
•Worked on response to RFI 2786 – Hinge K Closure Pour Temperature Correction Factor
•Bahjat Dagher informed me that RFI 2817 was in need of being answered. I reviewed it and discussed
the TY Lin response with him. By the time we were finished it was already 1730 hours. I will submit the
response in PMIV tomorrow.

I accrued 2 hours of overtime covering the Contractor’s hours and handling work related issues.
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